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Grant Number:
B-08-MN-13-0001

Grantee Name:
Atlanta, GA

Grant Amount:
$12,316,082.00

Estimated PI/RL Funds:
$1,500,000.00

Obligation Date: Award Date:

03/17/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$13,816,082.00

Disasters:

NSP

Declaration Number

$141,673.83

N/A

$10,845,679.69$1,054,315.60

Total Obligated

$1,474,109.10

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$13,774,689.05

$102,795.20 $1,474,109.10

     Program Funds Drawdown

To Date

$13,631,148.44

$13,774,689.05

Overall

Program Income Received

$1,203,301.29

$1,137,635.89

Narratives
Areas of Greatest Need:

Distribution and and Uses of Funds:

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Active

QPR Contact:Grant Status:
Valerie Fountaine

$1,195,989.43 $12,319,788.79Total Funds Drawdown
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$15,679,540.31

$401,116.79

$0.00

Total Funds Expended

Match Contributed

$12,500,036.31

Program Developments- Current Reporting Period

    •  During the reporting period, NSP recipients were successful in completing one (1) unit and fifty-three (53) units
were under construction at the end of the reporting period.
    •  During the reporting period, five (5) units were rented and one (1) unit was lease-purchased to an eligible
households.
Program Developments- All reporting Periods

    •  The City has been successful in obligating 100% of the NSP funds awarded and expending 102% of the
allocation.
    •  The City has received a total of $1,474,109 in program income. The City has drawn 100% of funds towards
housing units to be occupied by households below 50% of the Atlanta Area Median Income.
    •  The NSP Developers/Sub-Recipients were able to acquire 273 units (210 rental and 63 for sale), rehabilitated
147 units, demolished 22 blighted units and provide a NSP financing Mechanism to two (2) households towards the
purchase of foreclosed property.
    •  Thirty-two (32) NSP properties were sold, one (1) NSP property was lease-purchased and one hundred
and seven (107) NSP units were rented to income eligible households.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$971,133.23

$0.00

To Date

Limit on Public Services

$15,679,540.31

0.00%
0.00%

Overall Benefit Percentage (Projected)

$971,133.23

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$1,847,412.30

Required

$1,231,608.20

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $3,079,020.50 $4,563,680.69

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

2008-NSP1-ADMN, Planning/Administration $31,034.58 $1,231,608.00 $909,252.38
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2008-NSP1-ARD, Aquisition/Rehab/Disposition $694,060.23 $8,295,187.39 $6,600,481.32

2008-NSP1-DEMO, Demolition $0.00 $301,850.00 $301,850.00

2008-NSP1-FIN, Financing $0.00 $410,000.00 $390,231.33

2008-NSP1-LBA, Land Banking $25,397.80 $752,110.41 $710,315.85

2008-NSP1-REDV, Redevelopment $303,822.99 $2,800,000.00 $1,933,548.81
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$350,305.77

NSP Only - LH - 25% Set-Aside Resources for Residents and Communities

Total Projected Budget from All Sources

Match Contributed

$350,305.77

($20,000.00)

$0.00

$0.00

$343,167.89

$281,547.09

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.102.220131844 (RHB) LH25

$15,814.15

$125,092.31

$3,853.53

Jan 1 thru Mar 31, 2013

Activitiy Category:

$14,484.09

$0.00

N/A

03/04/2013

($20,000.00)

To Date

03/05/2009

Direct ( HouseHold )

$263,727.51

Total Funds Expended

Responsible Organization:

$21,673.11

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and sell or lease purchase foreclosed and vacant single family properties to households at or below
50% of the AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta

Resources for Residents and Communities in Georgia, Inc. (RRC) continued the rehabilitation of two (2) properties (1686 Avon
Avenue and 1737 Sandtown Road) and executed a lease purchase agreement for one (1) property (1380 Centra Villa Drive)
during this reporting period.

    •  1380 Centra Villa Drive - The property was occupied through a one year lease purchase agreement during this reporting
period to a LMMI household. This property (including expenditures and performance metrics) will be moved
25210408.102.220131844 (RHB) LMMI during the next reporting period.
    •  1686 Avon Avenue - Rehabilitation commenced in October and is expected to be completed during the next reporting
period.
    •  1737 Sandtown Road - Rehabilitation commenced in November and is expected to be completed during the next reporting
period.

Activity Progress Narrative:

Resources for Residents and CommunitiesActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$281,547.09$21,673.11Resources for Residents and Communities

$11,960.62     Program Funds Drawdown $249,243.42
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/4# of Properties 0

1/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/4# of Housing Units 0

2/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/4 0/0 2/4# of Households 0 0 100.00

0 2/4 0/0 2/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$599,694.23

NSP Only - LMMI Resources for Residents and Communities

Total Projected Budget from All Sources

Match Contributed

$599,694.23

$20,000.00

$0.00

$72,606.69

$606,832.11

$592,441.45

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.102.220131844 (RHB) LMMI

$26,967.34

$273,374.02

$1,850.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$47,670.22

$0.00

N/A

03/04/2013

$20,000.00

To Date

03/05/2009

Direct ( HouseHold )

$592,346.45

Total Funds Expended

Responsible Organization:

$1,670.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and sell or lease purchase foreclosed and vacant single family properties  to households at or below
120% of the AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta.

Resources for Residents and Communities in Georgia, Inc. (RRC) received an offer for one (1) property (414 Haldane Drive)
during this reporting period.

    •  414 Haldane Drive - Rehabilitation was completed in a prior quarter and a contract for sale was executed during this
reporting period. The property is expected to be sold during the next reporting period.
    •  1380 Centra Villa Drive - The property was occupied through a one year lease purchase agreement during this reporting
period to a LMMI household. This property (including expenditures and performance metrics) will be moved from
25210408.102.220131844 (RHB) LH25 during the next reporting period.

Activity Progress Narrative:

Resources for Residents and CommunitiesActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$592,441.45$1,670.00Resources for Residents and Communities

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 1

$25,117.34     Program Funds Drawdown $544,676.23
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 1

4/4# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 3/0 4/4# of Households 0 1 75.00

1 0/0 3/0 4/4# Owner Households 0 1 75.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$493,499.44

NSP Only - LMMI Partnership for the Preservation of Pittsburgh

Total Projected Budget from All Sources

Match Contributed

$493,499.44

($95.00)

$0.00

$0.00

$499,905.00

$493,499.44

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.104.220131844 (RDVR) LMMI

$3,800.76

$0.00

$3,800.76

Jan 1 thru Mar 31, 2013

Activitiy Category:

$212,102.96

$0.00

N/A

03/04/2013

($95.00)

To Date

03/05/2009

Direct ( HouseHold )

$493,499.44

Total Funds Expended

Responsible Organization:

($2,885.56)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate and sell, rent or lease-purchase homes to households below 120% of the AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta

Partnership for the Preservation of Pittsburgh (PPoP) continued to market one (1) property (886 McDaniel Street) during this
reporting period.

    •  886 McDaniel Street - Rehabilitation was completed during a prior reporting period and a tenant has been income
qualified for the unit. The tenant will move in during the next reporting period.

Activity Progress Narrative:

Partnership for the Preservation of PittsburghActivity Title:

Project Number:

2008-NSP1-REDV

Project Title:

Redevelopment

$493,499.44($2,885.56)Partnership for the Preservation of Pittsburgh

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/8# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $281,396.48
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/8# of Housing Units 0

5/8# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/0 2/0 5/8# of Households 0 0 100.00

0 3/0 2/0 5/8# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$232,591.76

NSP Only - LH - 25% Set-Aside Partnership for the Preservation of Pittsburgh

Total Projected Budget from All Sources

Match Contributed

$232,591.76

$95.00

$0.00

$0.00

$226,186.20

$224,921.14

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.104.220131844 (RHB) LH25

$95.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$29,261.70

$0.00

N/A

03/04/2013

$95.00

To Date

03/05/2009

Direct ( HouseHold )

$224,921.14

Total Funds Expended

Responsible Organization:

($1,540.06)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquire and Rehab foreclosed single family houses to be sold, leased or rented to households at 50% of the Area Median
Income.

Location Description:

Areas of Greatest Need in the City of Atlanta

Partnership for the Preservation of Pittsburgh (PPoP) is continuing to market three (3) properties (1000 Hubbard Street, 1006
Hubbard Street and 902 McDaniel Street) during this reporting period. They will be part of the NSP/Community Land Trust
(CLT) collaborative and PPoP expects to have a lender identified by the next reporting period. PPoP commenced the
rehabilitation of two (2) properties (1154 Sims Street and 1169 McDaniel Street) during this reporting period.

    •  1154 Sims Street - Rehabilitation commenced in February and is expected to be completed during the next reporting
period.
    •  1169 McDaniel Street - Rehabilitation commenced in February and is expected to be completed during the next reporting
period.

Activity Progress Narrative:

Partnership for the Preservation of PittsburghActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$224,921.14($1,540.06)Partnership for the Preservation of Pittsburgh

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

$95.00     Program Funds Drawdown $195,659.44
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$515,153.92

NSP Only - LH - 25% Set-Aside Partnership for the Preservation of Pittsburgh

Total Projected Budget from All Sources

Match Contributed

$515,153.92

$0.00

$0.00

$0.00

$523,908.80

$515,153.92

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.104.220131844 (ACQ) LH25

$638.77

$0.00

$638.77

Jan 1 thru Mar 31, 2013

Activitiy Category:

$638.77

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$515,153.92

Total Funds Expended

Responsible Organization:

($8,754.88)

Acquisition - general Under Way

Activity Description:

To acquire blighted and vacant single family homes to be sold, lease-purchased or rented to households at or below 50% of the
AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

As of 2-28-13

Activity Progress Narrative:

Partnership for the Preservation of PittsburghActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$515,153.92($8,754.88)Partnership for the Preservation of Pittsburgh

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/26# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

17/26# of Housing Units 0

17/26# of Singlefamily Units 0

$0.00     Program Funds Drawdown $514,515.15
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/26 0/0 0/26# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$144,916.52

NSP Only - LH - 25% Set-Aside Real Estate Alliance Partners

Total Projected Budget from All Sources

Match Contributed

$144,916.52

$6,817.45

$0.00

$0.00

$144,916.52

$144,916.53

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.106.220131844 (RDVR) LH25

$10,089.78

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$1,263.80

$0.00

N/A

03/04/2013

$6,817.45

To Date

03/05/2009

Direct ( HouseHold )

$144,916.52

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Redevelopment of vacant residential property for rent to households below 50% AMI.

Location Description:

Areas of greatest need in the City of Atlanta

Activity Progress Narrative:

Real Estate Alliance PartnersActivity Title:

Project Number:

2008-NSP1-REDV

Project Title:

Redevelopment

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Housing Units 0

2/1# of Singlefamily Units 0

$10,089.78     Program Funds Drawdown $143,652.72
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/1 0/0 2/1# of Households 0 0 100.00

0 2/1 0/0 2/1# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$290,605.19

NSP Only - LMMI Real Estate Alliance Partners

Total Projected Budget from All Sources

Match Contributed

$290,605.19

$20,452.36

$0.00

$0.00

$290,605.19

$290,605.18

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.106.220131844 (RDVR) LMMI

$24,704.87

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$80,213.79

$0.00

N/A

03/04/2013

$20,452.36

To Date

03/05/2009

Direct ( HouseHold )

$290,605.19

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and rent  foreclosed and vacant single family homes for households at or below 120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

Real Estate Alliance PartnersActivity Title:

Project Number:

2008-NSP1-REDV

Project Title:

Redevelopment

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

$24,704.87     Program Funds Drawdown $210,391.40
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/0 2/0 4/4# of Households 0 0 100.00

0 2/0 2/0 4/4# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$179,513.04

NSP Only - LH - 25% Set-Aside Real Estate Alliance Partners

Total Projected Budget from All Sources

Match Contributed

$179,513.04

$7,558.35

$0.00

$0.00

$179,513.04

$179,513.04

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.106.220131844 (RHB) LH25

$7,558.35

$106,115.63

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$795.00

$0.00

N/A

03/04/2013

$7,558.35

To Date

03/05/2009

Direct ( HouseHold )

$179,513.04

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and lease-purchase or sell of foreclosed and vacant single family homes for households at or below
50% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

Real Estate Alliance PartnersActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$7,558.35     Program Funds Drawdown $178,718.04
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,069,067.19

NSP Only - LMMI Real Estate Alliance Partners

Total Projected Budget from All Sources

Match Contributed

$1,069,067.19

$64,221.08

$0.00

$0.00

$1,069,067.19

$1,069,067.19

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.106.220131844 (RHB) LMMI

$39,690.36

$384,495.46

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$75,639.93

$0.00

N/A

03/04/2013

$64,221.08

To Date

03/05/2009

Direct ( HouseHold )

$1,056,777.52

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and lease-purchase or sell of foreclosed and vacant single family homes for households at or below
120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

Real Estate Alliance PartnersActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0

10/10# of Singlefamily Units 0

$39,690.36     Program Funds Drawdown $981,137.59
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 4/0 8/10# of Households 0 0 50.00

0 0/0 4/0 8/10# Owner Households 0 0 50.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$159,507.43

NSP Only - LH - 25% Set-Aside Atlanta Regional Housing Partners

Total Projected Budget from All Sources

Match Contributed

$159,507.43

$0.00

$0.00

$0.00

$159,507.43

$155,286.94

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.108.220131844 (RHB) 1058 Oglethorpe
LH25

$10,761.25

$0.00

$2,343.75

Jan 1 thru Mar 31, 2013

Activitiy Category:

$29,566.75

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$155,286.94

Total Funds Expended

Responsible Organization:

$2,343.75

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and rent multifamily units for households at or below 120% of the AMI.4 units are designated to be
rented to households at 50% AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Atlanta Regional Housing Partners (ARHP) finished the rehabilitation of 1058 Oglethorpe Avenue, a 16 unit apartment complex
in which four (4) units are designated LH25, in a prior quarter. All LH25 designated units were rented in a prior reporting period.

Activity Progress Narrative:

1058 Oglethorpe Street (ARHP)Activity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$155,286.94$2,343.75Atlanta Regional Housing Partners

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

4/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

$8,417.50     Program Funds Drawdown $125,720.19
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/4# of Housing Units 0

4/4# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/4 0/0 4/4# of Households 0 0 100.00

0 4/4 0/0 4/4# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$478,522.30

NSP Only - LMMI Atlanta Regional Housing Partners

Total Projected Budget from All Sources

Match Contributed

$478,522.30

$0.00

$0.00

$0.00

$478,522.30

$465,860.80

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.108.220131844 (RHB) 1058 Oglethorpe
LMMI

$32,283.74

$0.00

$7,031.24

Jan 1 thru Mar 31, 2013

Activitiy Category:

$88,700.24

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$465,860.79

Total Funds Expended

Responsible Organization:

$7,031.25

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and rent multifamily units for households at or below 120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Atlanta Regional Housing Partners (ARHP) finished the rehabilitation of 1058 Oglethorpe Avenue, a 16 unit apartment complex,
in which twelve (12) units are designated LMMI, in a prior reporting period. Three (3) units were leased during this reporting
period: units 5 and 9 in January and unit 12 in February.

Activity Progress Narrative:

1058 Oglethorpe Street (ARHP)Activity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$465,860.80$7,031.25Atlanta Regional Housing Partners

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$25,252.50     Program Funds Drawdown $377,160.55
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Activity Locations
Address County State ZipCity Status / Accept

Georgia1058 Oglethorpe Ave SW Apt 9 30310-2665Atlanta Match / Y

Georgia1058 Oglethorpe Ave SW Apt 12 30310-2664Atlanta Match / Y

Georgia1058 Oglethorpe Ave SW Apt 5 30310-2665Atlanta Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

9/12# of Housing Units 3

9/12# of Multifamily Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/0 2/0 9/12# of Households 2 3 77.78

0 5/0 2/0 9/12# Renter Households 2 3 77.78
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$219,825.00

NSP Only - LMMI Atlanta Regional Housing Partners

Total Projected Budget from All Sources

Match Contributed

$219,825.00

$0.00

$0.00

$0.00

$219,825.00

$198,614.77

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.108.220131844 (RHB) LMMI

$26,510.42

$50,020.53

$9,325.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$9,325.00

$0.00

N/A

03/04/2013

$17,854.73

To Date

03/05/2009

Direct ( HouseHold )

$197,131.33

Total Funds Expended

Responsible Organization:

$22,915.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and sell or rent foreclosed and vacant single family homes for households at or below 120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Atlanta Regional Housing Partners (ARHP) completed the rehabilitation of one (1) property (1234 Elizabeth Avenue) and rented
one (1) property (1234 Elizabeth Avenue).

    •  1234 Elizabeth Avenue - Rehabilitation began in September and was completed in January. This propery was leased to
50% of AMI household in March.

Activity Progress Narrative:

Atlanta Regional Housing PartnersActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$198,614.77$22,915.00Atlanta Regional Housing Partners

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

$17,185.42     Program Funds Drawdown $187,806.33
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Activity Locations
Address County State ZipCity Status / Accept

Georgia1234 Elizabeth Ave SW 30310-3914Atlanta Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/4# of Housing Units 1

4/4# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/0 1/0 4/4# of Households 1 1 100.00

0 0/0 1/0 1/3# Owner Households 0 0 100.00

0 3/0 0/0 3/1# Renter Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$356,386.14

NSP Only - LH - 25% Set-Aside Colquitt Construction DBA Green House Renovations

Total Projected Budget from All Sources

Match Contributed

$356,386.14

$15,361.31

$246,629.65

$0.00

$356,386.14

$356,386.14

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.109.220131844 (RHB) LH25

$2,682.37

$35,121.40

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$56,113.97

$0.00

N/A

03/04/2013

$15,361.31

To Date

03/05/2009

Direct ( HouseHold )

$356,386.14

Total Funds Expended

Responsible Organization:

($19,604.66)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehab and sell a foreclosed housing unit to households below 50% AMI.

Location Description:

Areas of Greatest Need in the city limits of Atlanta

As of 2-28-13

Activity Progress Narrative:

Colquitt ConstructionActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$356,386.14($19,604.66)Colquitt Construction DBA Green House Renovations

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/3# of Properties 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/3# of Housing Units 0

$2,682.37     Program Funds Drawdown $300,272.17
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/3 0/0 4/3# of Households 0 0 100.00

0 4/3 0/0 4/3# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$658,975.17

NSP Only - LMMI Colquitt Construction DBA Green House Renovations

Total Projected Budget from All Sources

Match Contributed

$658,975.17

$0.00

$220,960.24

$0.00

$658,975.17

$643,238.86

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.109.220131844 (RHB) LMMI

$20,004.66

$146,652.73

$400.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$87,103.90

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$658,190.86

Total Funds Expended

Responsible Organization:

$19,604.66

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and lease-purchase or sell of foreclosed and vacant single family homes for households at or below
120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

As of 2-28-13

Activity Progress Narrative:

Colquitt ConstructionActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$643,238.86$19,604.66Colquitt Construction DBA Green House Renovations

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/7# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

6/7# of Housing Units 0

6/7# of Singlefamily Units 0

$19,604.66     Program Funds Drawdown $571,086.96

31

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 4/0 6/8# of Households 0 0 66.67

0 0/0 3/0 5/7# Owner Households 0 0 60.00

0 0/0 1/0 1/1# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$127,658.10

NSP Only - LH - 25% Set-Aside Pohl Real Estate

Total Projected Budget from All Sources

Match Contributed

$127,658.10

$15,535.64

$0.00

$0.00

$125,454.29

$139,413.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.110.220131844 (RHB) 1003 Fair  LH25

$19,817.85

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$9,649.52

$0.00

N/A

03/04/2013

$15,535.64

To Date

03/05/2009

Direct ( HouseHold )

$122,966.57

Total Funds Expended

Responsible Organization:

$16,446.43

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and rent foreclosed property for household below 120%AMI. 5 units are designated to be rented to
households below 50% AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta.

Pohl Real Estate completed the rehabilitation of 1003 Fair Street, a 7-unit property, in which five (5) units are designated LH25,
during a prior reporting period. One (1) unit was leased during this reporting period; unit 4 in November.

Activity Progress Narrative:

1003 Fair Street (Pohl)Activity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$139,413.00$16,446.43Pohl Real Estate

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

2/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/5# of Housing Units 1

$19,817.85     Program Funds Drawdown $113,317.05
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Activity Locations
Address County State ZipCity Status / Accept

Georgia1003 Fair St SW Apt 4 30314-3172Atlanta Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/5# of Multifamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/5 0/0 4/5# of Households 1 1 100.00

0 4/5 0/0 4/5# Renter Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$52,142.04

NSP Only - LMMI Pohl Real Estate

Total Projected Budget from All Sources

Match Contributed

$52,142.04

$5,285.36

$0.00

$0.00

$50,181.71

$55,765.20

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.110.220131844 (RHB) 1003 Fair LMMI

$7,927.15

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$3,860.05

$0.00

N/A

03/04/2013

$5,285.36

To Date

03/05/2009

Direct ( HouseHold )

$49,186.63

Total Funds Expended

Responsible Organization:

$6,578.57

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate and rent foreclosed properties for households at 120% AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta

Pohl Real Estate completed the rehabilitation of 1003 Fair Street, a 7-unit property, in which two (2) units are designated LMMI,
during this reporting period. Pohl Real Estate continued to market the property for lease.

Activity Progress Narrative:

Pohl Real EstateActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$55,765.20$6,578.57Pohl Real Estate

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

1/2# of Multifamily Units 0

$7,927.15     Program Funds Drawdown $45,326.58
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/0 1/2# of Households 0 0 100.00

0 0/0 1/0 1/2# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$493,049.82

NSP Only - LH - 25% Set-Aside Pohl Real Estate

Total Projected Budget from All Sources

Match Contributed

$493,049.82

$0.00

$0.00

$1,199.96

$516,948.34

$436,199.71

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.110.220131844 (RHB) LH25

$550.00

$3,899.87

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$63,707.28

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$418,431.91

Total Funds Expended

Responsible Organization:

$18,042.80

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and rent foreclosed and vacant single family homes for households at or below 50% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Pohl Real Estate continued the rehabilitation of one (1) property (384 Altoona Place) during this reporing period. Pohl Real
Estate is expected to begin the rehabilitation of the remaining property (988 Allene Avenue) during the next reporting period.

    •  384 Altoona Place - Rehabilitation commenced in December and is expected to be completed during the next reporting
period.

Activity Progress Narrative:

Pohl Real EstateActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$436,199.71$18,042.80Pohl Real Estate

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/9# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$550.00     Program Funds Drawdown $354,724.63
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

8/14# of Housing Units 0

8/14# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 8/0 0/0 8/14# of Households 0 0 100.00

0 8/0 0/0 8/14# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$127,150.04

NSP Only - LMMI Pohl Real Estate

Total Projected Budget from All Sources

Match Contributed

$127,150.04

$0.00

$0.00

$2,402.84

$128,236.66

$126,765.98

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.110.220131844 (RHB) LMMI

$0.00

$7,809.23

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$126,765.98

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire and rehabilitate foreclosed homes for households at or below 120% AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta

Activity Progress Narrative:

Pohl Real EstateActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

0/0# of Multifamily Units 0

$0.00     Program Funds Drawdown $126,765.98
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 1/0 2/2# of Households 0 0 100.00

0 1/0 1/0 2/2# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$698,595.20

NSP Only - LH - 25% Set-Aside Achor Center

Total Projected Budget from All Sources

Match Contributed

$698,595.20

$0.00

$0.00

$0.00

$698,595.20

$300,968.05

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.112.220131844 (RHB) 340 Holly LH25

$37,314.19

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$69,032.60

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$260,853.47

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and rent a foreclosed and vacant multifamily property to households at or below 50% of the AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta

340 Holly Street was transfered to APD Solutions from the Fulton County/City of Atlanta Land Bank Authority in a prior quarter.
340 Holly Street is a twelve (12) unit building, in which all of the units are designated for households below 50% AMI.
Rehabilitation commenced in January and has a six (6) to eight (8) month construction schedule. APD will need to apply and
receive approval for a Stream Buffer Variance from the State of Georgia before a final Certification of Occupancy is received for
the project. This application is expected to be submitted during the next reporting period.

Activity Progress Narrative:

340 Holly Street (FCCALBA/Achor Center)Activity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$295,738.20$0.00Achor Center

$5,229.85$0.00COA/Fulton County Land Bank Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$37,314.19     Program Funds Drawdown $191,820.87
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/12 0/0 0/12# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$166,143.59

NSP Only - LH - 25% Set-Aside Achor Center

Total Projected Budget from All Sources

Match Contributed

$166,143.59

$0.00

$0.00

$0.00

$166,143.59

$168,569.80

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.112.220131844 (RHB) LH25

$2,426.21

$0.00

$2,426.21

Jan 1 thru Mar 31, 2013

Activitiy Category:

$48,147.20

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$120,045.60

Total Funds Expended

Responsible Organization:

$282.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and rent foreclosed and vacant multifamily properties and duplexes to households at or below 50% of
the AMI.
 

Location Description:

Areas of Greatest Need in the City of Atlanta.

Fulton County/City of Atlanta Land Bank Authority (LBA) executed a contract to sell 715 Florence Place during a prior reporting
period and the sale is expected to occur during the next reporting period.

Activity Progress Narrative:

FCCALBA/Achor CenterActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$160,713.36$0.00Achor Center

$7,856.44$282.00COA/Fulton County Land Bank Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $71,898.40
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/2# of Housing Units 0

1/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/2 0/0 1/2# of Households 0 0 100.00

0 1/2 0/0 1/2# Renter Households 0 0 100.00

44

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$187,736.33

NSP Only - LMMI Achor Center

Total Projected Budget from All Sources

Match Contributed

$187,736.33

$127,475.12

$0.00

$26,585.71

$187,736.33

$135,997.14

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.112.220131844 (RHB) LMMI

$24,309.36

$26,585.71

$2,885.56

Jan 1 thru Mar 31, 2013

Activitiy Category:

$4,661.15

$0.00

N/A

03/04/2013

$127,475.12

To Date

03/05/2009

Direct ( HouseHold )

$144,406.81

Total Funds Expended

Responsible Organization:

$400.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate and rentor sell foreclosed units for households below 120% AMI

Location Description:

Areas of Greatest Need in the City Limits of Atlanta

As of 2-28-13

Activity Progress Narrative:

FCCALBA/Achor CenterActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$122,913.61$0.00Achor Center

$13,083.53$400.00COA/Fulton County Land Bank Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

$21,423.80     Program Funds Drawdown $139,745.66
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/0 1/1# of Households 0 0 100.00

0 0/0 1/0 1/1# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$355,010.59

NSP Only - LMMI COA/Fulton County Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$355,010.59

($10,964.41)

$0.00

$0.00

$345,650.09

$343,954.46

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.114.220131844 (FIN) 1034 Washington

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$6,708.63

$0.00

N/A

03/04/2013

($17,664.87)

To Date

03/05/2009

Direct ( HouseHold )

$343,954.46

Total Funds Expended

Responsible Organization:

($9,360.50)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To provide Construction Financing to rehabilitate a multi-family foreclosed property.

Location Description:

Areas of greatest need in the City of Atlanta.

As of 2-28-13

Activity Progress Narrative:

LBA Construction FinancingActivity Title:

Project Number:

2008-NSP1-FIN

Project Title:

Financing

$343,954.46($9,360.50)COA/Fulton County Land Bank Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

10/6# of Housing Units 0

10/6# of Multifamily Units 0

$0.00     Program Funds Drawdown $337,245.83
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/0 0/0 2/0# of Households 0 0 100.00

0 2/0 0/0 2/0# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,964.41

NSP Only - LH - 25% Set-Aside COA/Fulton County Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$10,964.41

$10,964.41

$0.00

$0.00

$10,964.41

$9,360.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.114.220131844 (FIN) 1034 Washington
LH25

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$10,964.41

To Date

03/05/2008

Direct ( HouseHold )

$9,360.50

Total Funds Expended

Responsible Organization:

$9,360.50

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

As of 2-28-13

Activity Progress Narrative:

1034 Washington StActivity Title:

Project Number:

2008-NSP1-FIN

Project Title:

Financing

$9,360.50$9,360.50COA/Fulton County Land Bank Authority

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $9,360.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$195,719.57

NSP Only - LMMI COA/Fulton County Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$195,719.57

$0.00

$0.00

$0.00

$185,624.88

$196,580.22

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.114.220131844 (LBA)

$0.00

$27,548.19

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$9,486.41

$0.00

N/A

03/04/2013

($10,094.69)

To Date

03/05/2009

Area (  )

$185,624.88

Total Funds Expended

Responsible Organization:

$1,290.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

To provide land banking services to eligible NSP properties.

Location Description:

Areas of greatest need in the City of Atlanta.

As of 2-28-13

Activity Progress Narrative:

COA/Fulton County Land Bank AuthorityActivity Title:

Project Number:

2008-NSP1-LBA

Project Title:

Land Banking

$196,580.22$1,290.00COA/Fulton County Land Bank Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Housing Units 0

0/6# of Singlefamily Units 0

$0.00     Program Funds Drawdown $176,138.47
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$268,962.37

NSP Only - LMMI COA/Fulton County Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$268,962.37

$0.00

$0.00

$0.00

$268,962.37

$261,648.53

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.114.220131844 (LBA) Lamar/Wadley

$25,660.37

$0.00

$1,290.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$1,290.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Area (  )

$267,217.84

Total Funds Expended

Responsible Organization:

$1,290.00

Acquisition - general Under Way

Activity Description:

Acquire and maintain foreclosed multifamily projects in areas of greatest need

Location Description:

Areas of Greatest Need in the City Limits of Atlatna

The Fulton Co/City of Atlanta Land Bank Authority (LBA) is continuing property maintenance on these properties until they are
ready for development.

Activity Progress Narrative:

Lamar/Wadley ProjectActivity Title:

Project Number:

2008-NSP1-LBA

Project Title:

Land Banking

$261,648.53$1,290.00COA/Fulton County Land Bank Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/40# of Housing Units 0

0/40# of Multifamily Units 0

$24,370.37     Program Funds Drawdown $265,927.84
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$287,428.47

NSP Only - LMMI COA/Fulton County Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$287,428.47

$0.00

$0.00

$0.00

$287,428.47

$272,540.98

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.114.220131844 (LBAD)

$5,318.87

$0.00

$4,291.44

Jan 1 thru Mar 31, 2013

Activitiy Category:

$4,291.44

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Area (  )

$272,540.98

Total Funds Expended

Responsible Organization:

$1,410.00

Land Banking - Disposition (NSP Only) Under Way

Activity Description:

To landbank and maintain foreclosed vacant properties for future development.

Location Description:

Areas of Greatest Need in the City of Atlanta

The Fulton Co/City of Atlanta Land Bank Authority (LBA) is continuing property maintenance on all land banked properties. The
Partnership for Preservation of Pittsburgh (PPOP) has secured funding for the rehab of two (2) properties currently being
landbanked. These two (2) properties were transferred from the LBA to PPOP.
 
A Request for Qualification was issued by LBA for developers to rehabilitate and dispose of properties held by LBA. Awards
were made to six developers in March.
 
LBA transferred two (2) properties (215 Harper Road and 2829 Third Avenue) to Real Estate Alliance Partners Group (REALG)
during a prior reporting period. REALG continued rehabilitation on one (1) property (2829 Third Avenue) and commenced
rehabiliation on one (1) property (215 Harper Road).

    •  2829 Third Avenue - Rehabilitation began in December and is expected to be completed during the next reporting period.
    •  215 Harper Road - Rehabilitation began in January and is expected to be completed during the next reporting period.

Activity Progress Narrative:

Land Bank Authority DispositionActivity Title:

Project Number:

2008-NSP1-LBA

Project Title:

Land Banking

$272,540.98$1,410.00COA/Fulton County Land Bank Authority

$1,027.43     Program Funds Drawdown $268,249.54
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/30# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/31# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$561,704.33

NSP Only - LMMI COA/Fulton County Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$561,704.33

$62,667.10

$0.00

$0.00

$561,704.33

$395,380.13

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.114.220131844 (RDVA)

$269,069.80

$74,359.28

$550.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$550.00

$0.00

N/A

03/04/2013

$62,667.10

To Date

03/05/2009

Direct ( HouseHold )

$380,578.03

Total Funds Expended

Responsible Organization:

$17,313.00

Acquisition - general Under Way

Activity Description:

To acquire, rehab or construct vacant housing units for sale or for rent for household at 120% AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta

The Fulton Co/City of Atlanta Land Bank Authority (LBA) is continuing property maintenance on all properties. A Request for
Qualification was issued by LBA for developers to rehabilitate and dispose of properties held by LBA. Awards were made to six
developers in March.
 

Activity Progress Narrative:

COA/Fulton County Land Bank AuthorityActivity Title:

Project Number:

2008-NSP1-REDV

Project Title:

Redevelopment

$395,380.13$17,313.00COA/Fulton County Land Bank Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/9# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$268,519.80     Program Funds Drawdown $380,028.03
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/9# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/9# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$57,360.44

NSP Only - LH - 25% Set-Aside COA/Fulton County Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$57,360.44

$0.00

$0.00

$0.00

$57,360.44

$1,937.08

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.114.220131844 (RDVA) 339 Holly LH25

$1,428.54

$0.00

$920.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$920.00

$0.00

N/A

03/04/2013

$57,360.44

To Date

03/05/2009

Direct ( HouseHold )

$2,175.98

Total Funds Expended

Responsible Organization:

$1,428.54

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

339 Holly Street was transfered to APD Solutions from the Fulton County/City of Atlanta Land Bank Authority in a prior quarter.
APD Solutions completed the asbestos abatement during this reporting period and the rehabilitation commenced in March.
There is a twelve (12) month construction schedule.

Activity Progress Narrative:

339 Holly Street (LBA)Activity Title:

Project Number:

2008-NSP1-REDV

Project Title:

Redevelopment

$1,937.08$1,428.54COA/Fulton County Land Bank Authority

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$508.54     Program Funds Drawdown $1,255.98
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$229,441.77

NSP Only - LMMI COA/Fulton County Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$229,441.77

$0.00

$0.00

$0.00

$229,441.77

$230,837.55

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.114.220131844 (RDVA) 339 Holly LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$3,479.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$228,439.55

Total Funds Expended

Responsible Organization:

$1,478.00

Acquisition - general Under Way

Activity Description:

To acquire, rehab and rent a multifamily complex to households below 120% AMI

Location Description:

Areas of Greatest Need in the City Limits of Atlanta

339 Holly Street was transfered to APD Solutions from the Fulton County/City of Atlanta Land Bank Authority in a prior quarter.
APD Solutions completed the asbestos abatement during this reporting period and the rehabilitation commenced in March.
There is a twelve (12) month construction schedule.

Activity Progress Narrative:

339 Holly Street (LBA)Activity Title:

Project Number:

2008-NSP1-REDV

Project Title:

Redevelopment

$230,837.55$1,478.00COA/Fulton County Land Bank Authority

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $224,960.55
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

NSP Only - LMMI COA/Fulton County Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$877,927.52

$0.00

$0.00

$876,314.58

$873,535.59

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.114.220131844 (RHB) LMMI

$541,040.06

$0.00

$91,576.94

Jan 1 thru Mar 31, 2013

Activitiy Category:

$91,576.94

$0.00

N/A

03/04/2013

$754,242.10

To Date

03/05/2009

Direct ( HouseHold )

$876,314.58

Total Funds Expended

Responsible Organization:

$248,272.70

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

The Fulton County/City of Atlana Land Bank Authority acquired five (5) vacant, foreclosed single-family properties during this
reporting period. A Request for Qualification was issued by LBA for developers to rehabilitate and dispose of properties held by
LBA. Awards were made to six developers in March.
 
The following properties were acquired:

    •  2704 Lisa Dr - This property was acquired in January.
    •  3136 Lovell Dr - This property was acquired in January.
    •  496 Rankin St - This property was acquired in January.
    •  3633 Ramsey Close -  This property was acquired in February.
    •  3243 Welmingham Dr -  This property was acquired in February.

Activity Progress Narrative:

LBA RehabilitationActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$873,535.59$248,272.70COA/Fulton County Land Bank Authority

$449,463.12     Program Funds Drawdown $784,737.64
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$44,025.00

NSP Only - LMMI Urban Residential Finance Authority

Total Projected Budget from All Sources

Match Contributed

$44,025.00

$0.00

$0.00

$0.00

$43,625.00

$43,825.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.115.220131844 (FIN)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

($400.00)

To Date

03/05/2009

Direct ( HouseHold )

$43,625.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

To establish financing mechanisms for purchase and redevelopment of foreclosed upon homes for sell to households at or
below 120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

Urban Residential Finance AuthorityActivity Title:

Project Number:

2008-NSP1-FIN

Project Title:

Financing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $43,625.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/0 2/2# of Households 0 0 50.00

0 0/0 1/0 2/2# Owner Households 0 0 50.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,231,608.00

N/A COA, Office of Housing

Total Projected Budget from All Sources

Match Contributed

$1,231,608.00

$0.00

$0.00

$0.00

$1,231,608.00

$993,854.90

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210409.101.220131844 (ADM)

$39,525.21

$0.00

$8,490.63

Jan 1 thru Mar 31, 2013

Activitiy Category:

$61,880.85

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

 (  )

$971,133.23

Total Funds Expended

Responsible Organization:

$44,432.14

Administration Under Way

Activity Description:

To acquire , rehabilitate, demolish, and sell of foreclosed and vacant single family homes for at or below 120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

During the reporting period, the following supporting efforts to implement the NSP program occurred:

    •  Two (2) NSP staff members attended the AHAND/GSTAND REO Training Program that focused on Building Stronger
Neighborhoods on January 24th, Reusing Problem Properties on February 12th and Taking Control of and Managing Problem
Properties on March 14th.
    •  Three (3) NSP staff members attended the monthly AHAND meeting on January 17th and one (1) attended the monthly
meeting on February 21st.
    •  Two (2) NSP staff members attended the Atlanta Regional Housing Forum on March 6th.
    •  Five (5) NSP staff members participated on NSP Webinars during this reporting period: Q&A on Expenditures and Other
Financial Issues on January 15th; NSP Expenditures, DRGR and QPRs on January 17th and NSP Deadlines Q&A on February
5th, 19th, March 12th and March 21st.
    •  Received the stand alone report for the City of Atlanta&rsquos Housing Study on the conditions of every residential parcel
in the city in December 2012. The report included a map of every neighborhood and its respective conditions. A text only
submission of the final draft report was reviewed and approved in February and the final report will be completed by the end of
April. Data collected from the study is being integrated into the City&rsquos geographic information system (GIS) so the
information can be viewed and mapped. The consultant will be conducting a series of presentations related to the findings in

Activity Progress Narrative:

PLANNING/ADMINISTRATIONActivity Title:

Project Number:

2008-NSP1-ADMN

Project Title:

Planning/Administration

$993,854.90$44,432.14COA, Office of Housing

$31,034.58     Program Funds Drawdown $909,252.38
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late March and throughout April.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 0 9

Monitoring Visits 0 9

Audit Visits 0 0

Technical Assistance Visits 0 0

Monitoring/Technical Assistance Visits 0 0

Report/Letter Issued 0 9
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